

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29-06-2026
Team ID	23A51A05H9
Project Name	Leave Approval System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Architecture & UI Form	USN-1	As an employee, I can open the Leave Request form and select a Leave Type from a dropdown list.	2	High	Developer / Admin
Sprint-1		USN-2	As an employee, I can select a Start Date and End Date for my leave request using a calendar picker.	2	High	Developer / Admin
Sprint-1		USN-3	As an employee, I can pick my target approving manager directly from a User directory reference field.	1	High	Developer / Admin
Sprint-1	Form Validation	USN-4	As a system admin, I want a client script to instantly throw an alert and clear the field if an employee selects an End Date earlier than a Start Date.	3	High	Developer
Sprint-2	Approval Automation	USN-5	As an automated workflow (Flow Designer), I want to route a newly created leave request directly to the assigned manager's approval queue.	3	High	Developer
Sprint-2		USN-6	As a manager, I can approve or reject pending leave requests from my workspace dashboard, instantly updating the record state.	2	High	Developer / QA

Sprint-2	Notifications Engine	USN-7	As an employee, I want to receive an automated email notification containing the request details immediately after my manager approves or rejects it.	2	Medium	Developer
Sprint-2		USN-8	As an employee, I want to see a live notification badge pop up over my system bell icon the moment my request state changes.	2	Medium	Developer
Sprint-3	Analytics & Reporting	USN-9	As an HR Administrator, I want a centralized dashboard showing total requests, approval trends, and leave distributions.	3	Medium	Developer / Admin
Sprint-3	Access Security	USN-10	As a system admin, I want to enforce ACL rules so that regular employees can only read and view leave records that they personally created.	2	High	Security Engineer

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	23 June 2026	28 June 2026	20	29 June 2026
Sprint-2	20	6 Days	30 June 2026	05 July 2026	—	—
Sprint-3	20	6 Days	07 July 2026	12 July 2026	—	—
Sprint-4	20	6 Days	14 July 2026	19 July 2026	—	—

Burndown Chart:

